
MICHIGAN STATE TRANSPORTATION COMMISSION 

PUBLIC MEETING 

AGENDA 

Meeting notice was posted in accordance with the Open Meetings Act, Public Act 267 of 1976. January 7, 2019 

DATE: Thursday, January 17, 2019 

LOCATION: Office of Aeronautics, 2700 Port Lansing Road, Lansing, Michigan 

STATE TRANSPORTATION COMMISSION MEETING 

TIME/ROOM: 10:00 a.m., 2nd Floor Aeronautics Commission Room  

I. WELCOME
 Michigan Department of Transportation Director’s Report – Director Paul Ajegba 

II. COMMISSION BUSINESS 
 Minutes of October 18, 2018 Commission Meeting (motion required)
 Office of Commission Audits Update – Jack Cotter (no motion required) 

III. OVERSIGHT
 Exhibit A: Contract Agreements – Myron Frierson (motion required)
 Exhibit A-1: Bid Letting Pre-Approvals – Myron Frierson (motion required)
 Exhibit B: Construction Contracts – Jason Gutting (no motion required) 

IV. INFORMATIONAL REPORTS  
 Director’s Agenda, December 13, 2018 – Myron Frierson (no motion required)   
 State Administrative Board Agenda, January 8, 2019 – Myron Frierson (no motion required)  

V. PRESENTATIONS

VI. PUBLIC COMMENTS

VII. ADJOURNMENT

VIII. NEXT MEETING
 The next full meeting will be held Thursday, April 18, 2019, location TBD.

The Commission may, at its discretion, revise this agenda or take up any other issues as need and as time allows.  If 
you have any questions regarding this meeting, or need special accommodations to attend this meeting, please notify 
the State Transportation Commission Office at 517-373-2110. 

Meeting materials and minutes can be found on our website at www.michigan.gov/transcommission.
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MICHIGAN STATE TRANSPORTATION COMMISSION  

PUBLIC MEETING 

October 18, 2018 

Aeronautics Administration Building, Lansing, Michigan 

MEETING MINUTES 

Meeting notice was posted in accordance with the Open Meetings Act, Public Act 267 of 1976. DRAFT October 24, 2018 

Members Present: Todd A. Wyett, STC Chair 
Michael D. Hayes, STC Vice Chair  
George K. Heartwell, STC Commissioner 
Helen Zeerip, STC Commissioner 

Members Absent: Charles F. Moser, STC Commissioner 

Also Present: Kirk Steudle, Director, Michigan Department of Transportation (MDOT) 
Mark Van Port Fleet, MDOT Senior Chief Deputy Director 
Laura Mester, CAO, MDOT 
David Brickey, Assistant Attorney General, Transportation Division 
Phil Browne, Commission Advisor 
Andrew Beardslee, Deputy Commission Advisor 
Myron Frierson, Director, MDOT Bureau of Finance and Administration 
Brad Wieferich, Director, MDOT Bureau of Development 
Jason Gutting, Engineer, MDOT Construction Field Services Division 
Jack Cotter, Commission Auditor, Office of Commission Audits 
ShuKeyna Thurman, Executive Assistant, Office of Commission Audits 
About 20 people were in the audience; a sign-in list is attached to the 

official minutes.  

I. WELCOME
Chair Wyett called the meeting to order at 9:30 a.m. 

 Director’s Report 
Director Steudle touted 16 department-wide accomplishments from the past eight years.  Some 
of the major achievements included, improving 3,700 lane miles of roads and 1,300 bridges, 
improving 50 runaways totaling $400 million in federal grants, funding 900 public transit vans 
and buses utilizing $230 million in state match of federal capital, establishing the Planet M 
marketing campaign for mobility, supporting the development of the American Center for 
Mobility, constructing the US-23 Flex Route, and developing the accelerated rail corridor.  
Director Steudle was pleased to report the Gordie Howe International Bridge will begin 
construction this fall.  “This has gone on for half of my career and transcends administrations,” 
Director Steudle said. 

Each Commissioner gave praised and well wishes to Director Steudle concluding his final 
report.  “Head and shoulders above.  Thank you for your service,” Vice Chair Michael Hayes 
said.  “You are a good guy.”  Commissioner Hayes made a motion to approve and 
Commissioner Heartwell supported.  Chair Wyett led a voice vote; all members present voted 
in favor; motion to approve carried.   



State Transportation Commission 
October 18, 2018 Public Meeting Minutes 
Page 2 

II. COMMISSION BUSINESS
 Minutes of April 19, 2018, Commission Meeting (motion required)  
Chair Wyett requested a motion regarding approval of the minutes for the last State 
Transportation Commission meeting.  Commissioner Hayes made a motion to approve and 
Commissioner Boji supported.  Chair Wyett led a voice vote; all members present voted in 
favor; motion to approve carried.  

 Minutes of September 19, 2018, Special Commission Meeting (motion required) 
Chair Wyett requested a motion regarding approval of the minutes for the last State 
Transportation Commission meeting.  Commissioner Hayes made a motion to approve and 
Commissioner Zeerip supported.  Chair Wyett led a voice vote; all members present voted 
in favor; motion to approve carried.

 Proposed 2019 Public Meeting Schedule – Phil Browne (motion required) 
Mr. Browne stated that the joint meeting will be moved to biannual and will conduct there 
next joint meeting in January 2020.  Chair Wyett led a voice vote; all members present voted 
in favor; motion to approve carried. 

 Office of Commission Audits (OCA) Update – Jack Cotter 
Mr. Cotter gave a brief update on what OCA does when reviewing the exhibits, prior to the 
commission meeting. No motion required. 

III. OVERSIGHT
 Exhibit A: Contract Agreements – Myron Frierson  
Mr. Frierson presented information on 48 agreements.  Pending any questions, Mr. Frierson 
asked for approval of Exhibit A. 

Chair Wyett requested a motion regarding approval of Exhibit A.  Commissioner Hayes 
made a motion to approve and Commissioner Heartwell supported.  Chair Wyett led a voice 
vote; all members present voted in favor; motion to approve carried.   

 Exhibit A-1: Bid Letting Pre-Approvals – Myron Frierson 
Mr. Frierson presented information about Letting Statistics and Exhibit A-1.  Just as a base 
line for this fiscal year for state projects there are 363 with construction estimates of $944 
million.  In January 2019, stats for FY18 will be reported.  Exhibit A-1 lists 17 projects.  
Pending any questions, Mr. Frierson asked for approval of Exhibit A-1. 

Chair Wyett requested a motion regarding approval of Exhibit A-1.  Commissioner Hayes 
made a motion to approve and Commissioner Heartwell supported.  Chair Wyett led a voice 
vote; all members present voted in favor; motion to approve carried 
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 Exhibit B: Construction Contracts – Jason Gutting 
Mr. Gutting presented information about Exhibit B, which included cost comparison 
information about contracts that were recently finalized.   

 MDOT Projects for April, May, June, July, August, and September  
o 101 projects totaling approximately $273 million were finalized. 
o 7 projects were more than 10 percent over the original contract amount 
o 59 projects came in under original contract amount 

 Final monthly contract costs were respectively 0.36, -5.00, 4.56, -0.88, -0.42, 
and 3.67 when compared to their original contract amount. 

 Fiscal year to date is averaging 1.13 percent over original contract amount. 
 Local Agency Projects for April, May, June, July, August, and September 

o 172 projects totaling approximately $143 million were finalized. 
o 12 projects were more than 10 percent over the original contract 

amount 
o 97 projects came in under original contract amount 

No motion required.

 Exhibit C: Six-month Financial Audit Follow-up Report – Jack Cotter 
Mr. Cotter reported that there were no unresolved contracts where more than 120 days have 
passed.  Mr. Cotter noted that there have been 131 audits since the last time exhibit C was 
presented.  The last time there was a report to be discussed with exhibit C, it was four years 
ago and about 712 audit reports have been issued; all have been resolved.  Chairman Wyett 
commented that this is an example of a well-oiled machine.  Pending any questions, Mr. 
Cotter asked for approval of exhibit C.   

Chair Wyett requested a motion regarding approval of Exhibit C.  Commissioner Hayes 
made a motion to approve and Commissioner Heartwell supported.  Chair Wyett led a voice 
vote; all members present voted in favor; motion to approve carried.   

IV. INFORMATIONAL REPORTS
 Director’s Agenda, October 4, 2018 – Myron Frierson 
 State Administrative Board Agenda, September 25, 2018 – Myron Frierson 
The Director’s Agenda covers memos of understanding with no dollar amounts, revenue 
agreements, and small dollar amount agreements.  The State Administrative Board (SAB) 
Agenda covers service contracts in excess of $250,000 and construction contracts in excess 
of $500,000.  Some items on the SAB agenda, primarily in the area of construction contacts, 
have previously been submitted to and approved by STC.  These two documents are included 
in the meeting packet, which is posted on the Commission website, in order to inform the 
public about all types of MDOT bidding activity.  No motion required. 

V. PRESENTATIONS
  Initial Transportation Asset Management Plan (Initial TAMP) – David Berridge 
Mr. Berridge exhibited a presented on the Initial TAMP.  
[https://www.michigan.gov/documents/mdot/Initial_Transportation_Asset_Management_P
lan_622319_7.pdf] 
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 DRAFT 2019-2023 Five Year Transportation Program – Denise Jones & Lina 
Chapman 

Ms. Jones announced this year being the 20th year for the Five-Year Program.   
Ms. Chapman presented the DRAFT 2019-2023 Five-Year Transportation Program. [The 
Five-Year Plan is posted on MDOT’s website, https://www.michigan.gov/mdot/0,4616,7-
151-9621_14807_14810_59639---,00.html] 

 Resolutions Honoring Dave Wresinski, Mark Van Port Fleet, and Director Steudle – 
Chairman Wyett 

Chairman Wyett grouped the resolutions honoring Dave Wresinski, Mark Van Port Fleet, 
and Director Steudle.  [The resolution is posted on the Commission website, 
www.michigan.gov/transcommission.]  Chair Wyett requested a motion regarding approval 
of the resolutions.  Commissioner Hayes made a motion to approve and 
Commissioner Heartwell supported.  Chair Wyett led a voice vote; all members present 
voted in favor; motion to approve carried.   

Director Steudle gave many praises to Chairman Wyett on his work as chairman. 

VI. ADJOURNMENT
With no further business being before the Commission, Chair Wyett declared the meeting 
adjourned at 10:45 a.m. 

VII. NEXT MEETING
The next full meeting will be held Thursday, January 17, 2019, Lansing, MI. 

Signature on File 
__________________________________ 

Phil Browne 
Commission Advisor 
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EXHIBIT A 

REQUEST FOR MICHIGAN STATE TRANSPORTATION 
COMMISSION APPROVAL 

CONTRACTS 

January 17, 2019 

The following contracts are being submitted for approval. The appropriate documents will be approved by the 
Attorney General and comply with all legal and fiscal requirements prior to award. 

****************************************************************************************** 

CONTRACTS 

1. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2016-5527) between MDOT and the City of Detroit Public Lighting Department will provide 
for participation in the following work: 

Termination, reconnection, and relocation of electrical cables, including high power voltage lines 
located within the Gordy Howe International Bridge plaza area. 

Estimated Funds: 

100% Windsor-Detroit Bridge Authority Funds  $578,679.16 
Total Funds  $578,679.16 

MX 82194 – 113717; Wayne County 
Local Construction  

2. HIGHWAYS - Participation for Local Agency Contract 
Contract (2018-5493) between MDOT and the City of Detroit will provide for participation in the 
following improvements: 

Traffic Operations Center work, including general operation, communications, equipment management, 
and system management work. 

Estimated Funds: 

Federal Highway Administration Funds $724,160.80 
City of Detroit Funds  $181,040.20 
Total Funds  $905,201.00 

CM 82000 – 202277OPS; Wayne County 
No Letting 
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3. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2018-5499) between MDOT and the County of Wayne will provide for funding participation 
in the construction of the following improvements utilizing State Transportation Economic 
Development Category A Funds, which are allocated for Local Agency projects (State Restricted TED 
Funds):   

Roadway safety improvement work at the intersection of Sheldon Road and Goldsmith Road, including 
concrete sidewalk ramp, pavement marking, and traffic signal installation work. 

Estimated Funds: 

State Restricted TED Funds  $155,000 
Wayne County Funds   $  57,300 
Total Funds  $212,300 

EDA 82000 – 200545 
Letting of 1/4/2019  

4. HIGHWAYS - Participation for State Local Bridge Construction Contract 
Contract (2018-5518) between MDOT and the Gladwin County Road Commission will provide for 
funding participation in the construction of the following improvements under Section 144 of Title 23 
USC and the State Local Bridge Program: 

Rehabilitation work for structure 2924, which carries Howard Road over the north branch of the 
Tobacco River, Sections 27, 28, 33, and 34, T18N, R02W, Grout Township, Gladwin County, 
Michigan; rehabilitation work for structure 2927, which carries McCulloch Road  over the north branch 
of the Tobacco River, Sections 34 and 35, T18N, R02W, Grout Township, Gladwin County, Michigan; 
and rehabilitation work for structure 2899, which carries Calhoun Road over the north branch of the 
Tobacco River, Sections 31 and 6, T17N and T18N, R02W and T17N, Beaverton Township, Gladwin 
County, Michigan, including hot mix asphalt surfacing of wearing surface, hot mix asphalt cold milling 
and resurfacing of approaches, and maintenance of traffic work. 

Estimated Funds: 

Federal Highway Administration Funds $163,000 
State Restricted Trunkline Funds  $  20,400 
Gladwin County Road Commission Funds  $  20,400 
Total Funds  $203,800 

BO 26000 – 133004 
Letting of 2/1/2019 
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5. HIGHWAYS - Participation for State Local Bridge Construction Contract 
Contract (2018-5533) between MDOT and the City of Eaton Rapids will provide for funding 
participation in the construction of the following improvements under Section 144 of Title 23 USC and 
the State Local Bridge Program: 

PART A 
Rehabilitation work for structure #2443, which carries Hall Street over Mill Run, Section 34, T02N, 
R03W, City of Eaton Rapids, Eaton County, Michigan, including bridge railing and fascia beam 
replacement, hot mix asphalt wearing surface, waterproofing membrane, concrete sidewalk installation 
on west side of bridge, approach, and maintaining traffic work. 

PART B 
Contractor staking work for structure #2443, which carries Hall Street over Mill Run, Section 34, T02N, 
R03W, City of Eaton Rapids, Eaton County, Michigan. 

Estimated Funds: 
PART A PART B TOTAL 

Federal Highway Administration Funds $319,900 $       0  $319,900 
State Restricted Trunkline Funds  $  60,000 $       0  $  60,000 
City of Eaton Rapids Funds  $  20,000  $9,000  $  29,000 
Total Funds  $399,000 $9,000  $408,900 

BHT 23045 – 126675 
Letting of 2/1/2019 

6. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2018-5538) between MDOT and the Gladwin County Road Commission will provide for 
participation in the following improvements: 

Permanent signing installation work along various routes countywide, including retro-reflective sheeting 
installation on ground mount supports. 

Estimated Funds: 

Federal Highway Administration Funds $39,230.10 
Gladwin County Road Commission Funds  $  4,358.90 
Total Funds  $43,589.00 

HRRR 26000 - 203483 
Local Force Account  

7. *EXECUTIVE (Office of Economic Development) - SIB Loan 
Contract (2019-0163) between MDOT and the Village of Spring Lake is a state infrastructure bank 
(SIB) loan to assist the Village in financing transportation infrastructure improvements through the 
North Bank Trail project, Phases 2A and 2C. The Village plans to use the Crockery Township  
Non-Motorized Trail Millage to repay the loan.  MDOT will loan $500,000 at 3.25 percent interest for  
8 years to the Village of Spring Lake. The contract will be in effect from the date of award through 
December 31, 2026.  Source of Funds: SIB Loan Funds - $500,000.  
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8. *HIGHWAYS (Development Services) – Lease Extension  
Amendatory Contract (2007-0433/A11) between MDOT and the United States General Services 
Administration will extend the lease by one year, with an option to extend the lease for one additional 
year, and will provide revenue of $774,140.08 for the first year of the extension.  The original contract 
provides for the lease of an administration building, a truck cargo inspection facility building, a canopy 
building, and inspection booths at the Blue Water Bridge Plaza in Port Huron, Michigan.  The revised 
contract term will be November 1, 1996, through October 31, 2019.  The revised contract amount will 
be approximately $16,142,981.08.  This is a revenue contract. 

9. PASSENGER TRANSPORTATION -  Section 5339 Program 
Project Authorization (1) Revision (4) under Master Agreement (2015-0139) between MDOT and the 
Regional Transit Authority of Southeast Michigan (RTA) will extend the authorization term by one year 
to provide sufficient time for RTA to complete the project. The approach to the long-range transit plan 
was delayed pending the results of a four-county transit millage. The original authorization provides 
state matching funds for the FY 2008 and FY 2009 Federal Section 5339 Alternative Analysis Program 
grant for long term transportation planning. The revised authorization term will be from  
October 1, 2014, through December 31, 2019.  The authorization amount remains unchanged at 
$8,116,954.  The term of the master agreement is from October 1, 2014, until the last obligation between 
the parties has been fulfilled. The master agreement includes authorizations for program years FY 2015 
through FY 2016.  Source of Funds: Federal Transit Administration Funds - $6,493,563; FY 2013 State 
Transportation Funds - $1,623,391. 

10. PASSENGER TRANSPORTATION - Section 5307/CMAQ/Section 5339 Programs 
Project Authorization (5) Revision (1) under Master Agreement (2017-0008) between MDOT and the 
Ann Arbor  Area Transportation Authority will reduce the state matching funds by $120,000 to match 
revisions to the executed federal grant. The original authorization provides state matching funds for the 
FY 2018 Federal Section 5307 Transit Formula Grants Program and Congestion Mitigation and Air 
Quality Improvement Program, and the FY 2018 Federal Section 5339 Bus and Bus Facilities Formula 
Program grant for revenue vehicles, maintenace equipment, computer hardware and sofware, support 
vehicles, capital cost of contracting, preventive maintenance, transit enhancements, and facility 
renovations.  The authorization term remains unchanged, September 4, 2018, through  
September 3, 2022. The revised authorization amount will be $6,017,904. The term of the master 
agreement is from October 1, 2016, until the last obligation between the parties has been fulfilled. The 
master agreement includes authorizations for program years FY 2017 through FY 2021. Source of 
Funds: Federal Transit Administration Funds - $4,814,123; FY 2018 State Restricted Comprehensive 
Transportation Funds - $1,203,781. 

11. PASSENGER TRANSPORTATION - Michigan Mobility Challenge 
Project Authorization (3) Revision (1) under Master Agreement (2017-0067) between MDOT and the 
Huron Transit Corporation will provide an additional $32,840 in state funds for Huron’s  Michigan 
Mobility Challenge grant and will add payment language. The additional funding will be used to 
purchase smart cards and smart card readers, which will help with the implementation of the project. 
The original authorization provides 100 percent state funding for a demonstration of advanced mobile 
and online technologies to enhance customer mobility access and improve regional transit coordination 
among Huron County, Sanilac County, and portions of Tuscola County. The authorization term remains 
unchanged, November 20, 2018, through November 19, 2019.  The revised authorization amount will be 
$435,640. The term of the master agreement is from October 1, 2016, until the last obligation between 
the parties has been fulfilled. The master agreement includes authorizations for program years FY 2017 
through FY 2021. Source of Funds:  FY 2018 State Transportation Funds - $435,640.  

1/10/2019; 9 of 40

9



* Denotes a non-standard contract/amendment___________________________________________________________________ 
1/8/2019 Page 5 of 6

12. RAIL – Rail Train 2018 
Project Authorization (15) Revision (1) under Master Agreement (2012-0200) between MDOT and the 
National Railroad Passenger Corporation (Amtrak) will increase the authorization amount by 
$1,700,000 and will extend the authorization term by one year to provide for the purchase and delivery 
of an additional 50 strings of rail.  The original authorization provides for the purchase, transport, 
unloading, and securing of 50 strings of continuously welded rail on the Michigan Line.  MDOT 
compensates Amtrak for eligible costs under the approved scope of work and spending plan.  The 
revised authorization term will be March 1, 2018, through December 31, 2019.  The revised 
authorization amount will be $5,091,256.  The term of the master agreement is from December 7, 2012, 
through September 30, 2032.  Source of Funds:  State Restricted Comprehensive Transportation Funds - 
$5,091,256. 

13. RAIL – Increase Services and Amount  
Amendatory Contract (2012-0292/A11) between MDOT and Quandel Consultants, LLC, will provide 
for the performance of additional services and will increase the contract amount by $313,478. The 
additional services will include as-built condition analyses, railroad studies in Albion, railroad signal 
improvement assessment, and submission of Federal Railroad Administration grant applications.  The 
original contract provides for as-needed engineering and project management services to be performed 
to support MDOT projects along the Chicago-Detroit/Pontiac High Speed Rail Corridor. The services 
may include tasks related to management, planning, and design activities to support the improvement 
and implementation of accelerated rail services in Michigan and other engineering and project 
management services as they may arise. The contract term remains unchanged, May 7, 2012, through 
December 31, 2020. The revised contract amount will be $4,773,628.  Source of Funds: Federal Transit 
Administration Funds - $75,000; Federal Highway Administration Funds - $13,519.80;  State Restricted 
Comprehensive Transportation Funds - $4,663,684; State Restricted Trunkline Funds - $21,424.20. 

14. *RAIL - Increase Loan Amount 
Amendatory Contract (2016-0414/A2) between MDOT and Lake State Railway Company will increase 
the loan amount by $255,842.43 to reflect the actual project costs.  The project amount will be increased 
by $511,684.86.   The original contract provides financial assistance in the form of a loan to Lake State 
Railway Company for the construction of a rail spur at a new manufacturing facility in Grayling.  The 
contract term remains unchanged, from August 30, 2016, until the last obligation between the parties has 
been fulfilled, until the contract is terminated, or until the loan has been fully repaid.  The revised 
project cost is $2,366,684.86.  MDOT will loan Lake State Railway Company 50 percent of the project 
cost, up to a maximum amount of $1,183,342.43.  Provisions included in the contract permit the loan to 
be forgiven incrementally over a five-year period based on carloads shipped to/from the facility via rail 
annually.  Lake State Railway Company commits to shipping and/or receiving a minimum of 300 
carloads of freight from/at the facility via rail annually.  Source of Funds: FY 2019 State Restricted 
Comprehensive Transportation Funds - $1,183,342.43; Lake State Railway Company Funds - 
$1,183,342.43. 
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15. *RAIL - Rail Passenger Operating                                                                        
Contract (2019-0150) between MDOT and the National Railroad Passenger Corporation (Amtrak) will 
provide financial assistance for the daily operation of intercity rail passenger service between Port 
Huron, Lapeer, Flint, Durand, Lansing/East Lansing, Battle Creek, Kalamazoo, Dowagiac, and Niles, 
Michigan, and Chicago, Illinois; between Grand Rapids, Holland, Bangor, St. Joseph/Benton Harbor, 
and New Buffalo, Michigan, and Chicago, Illinois; and between Pontiac, Birmingham, Royal Oak, 
Detroit, Dearborn, Ann Arbor, Jackson, Albion, Battle Creek, Kalamazoo, Dowagiac, Niles, and New 
Buffalo, Michigan, and Michigan City, Indiana, Hammond-Whiting, Indiana, and Chicago, Illinois.  The 
contract will also provide financial assistance for the use of Amtrak equipment pursuant to Section 209 
of the Passenger Rail Investment and Improvement Act of 2008 (PRIIA).  The contract will be in effect 
from October 1, 2018, through September 30, 2019.  The contract amount will be $19,599,207.03. 
Source of Funds: FY 2019 State Restricted Comprehensive Transportation Funds - $19,599,207.03.  

Upon receipt of your approval, the contracts and agreements will be processed for award.  Subject to the 
exercise of the discretion in the processing, I approve the contracts described in this agenda and authorize the 
award by the responsible management staff of MDOT to the extent authorized by and in accordance with the 
December 14, 1983, resolution of the State Transportation Commission and the Director’s delegation 
memorandum of September 25, 2018. 

Respectfully submitted, 

Signed copy on file 

Paul C. Ajegba 
Director 
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EXHIBIT A-1 

    REQUEST FOR MICHIGAN STATE TRANSPORTATION 

     COMMISSION APPROVAL 

         BID LETTING PRE-APPROVAL 

                          January 17, 2019 

The following contracts are being submitted for approval. 

STATE PROJECTS 

1. Letting of February 1, 2019  Prequalification Level:
Letting Call: 1902 002  $2,582,000.00  
Project: HSIP 63000-203019 
Local Agreement: 
Start Date: May 6, 2019 
Completion Date: December 1, 2019 

Application of longitudinal pavement markings on various routes, Macomb, 
Oakland and Wayne Counties. 

    0.00 % DBE participation required 

2. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 003  $4,092,000.00  
Project: ST 51021-202864 
Local Agreement: 
Start Date: April 1, 2019 
Completion Date: November 2, 2019 

0.55 mi of hot mix asphalt cold milling and resurfacing, concrete paving, curb, gutter 
and sidewalks, guardrail, bridge rehabilitation including epoxy overlay, deck 
patching, substructure and structural steel repair, full paint, joint, approach work 
and pavement markings on M-55 over Pine River, Manistee County. This project includes 
a 2-year bridge coating warranty. 

  2.00 % DBE participation required 

3. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 004  $18,871,000.00  
Project: IM 70024-118618 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: June 1, 2020 
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5.00 mi of reconstruction, drainage, signing, signal, ITS and pavement markings and 
epoxy overlay, deck patching, substructure repair, replace expansion joint and partial 
steel cleaning and coating on 2 structures on I-196 westbound from 32nd Avenue to 
Kenowa Avenue SW in the city of Hudsonville, Ottawa County. This project includes two 
5-year materials and workmanship pavement warranties and a 2-year warranty on concrete 
surface coating. This is an Alternate Pavement Bid project. Pavement alternate 1 is 
concrete road work and includes a 5-year materials and workmanship pavement warranty. 
Pavement alternate 2 is hot mix asphalt road work and includes a 5-year materials and 
workmanship pavement warranty. 

  5.00 % DBE participation required 

4. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 005  $2,681,000.00  
Project: HSIP 06111-203015 
Local Agreement: 
Start Date: May 6, 2019 
Completion Date: December 1, 2019 

Application of longitudinal pavement markings on various routes, Arenac, Bay, Clare, 
Genesee, Gladwin, Gratiot, Huron, Isabella, Lapeer, Midland, Saginaw, Sanilac, 
Shiawassee, St. Clair and Tuscola Counties. 

  0.00 % DBE participation required 

5. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 012  $7,614,000.00  
Project: M 73021-116204, ETC 
Local Agreement: 
Start Date: April 15, 2019 
Completion Date: October 11, 2019 

16.30 mi of hot mix asphalt crushing, shaping and resurfacing, drainage, guardrail 
and pavement markings on M-57 from the Saginaw/Gratiot county line east to M-52, on 
M-52 from the Saginaw/Shiawassee county line to M-57 and on M-57 from M-52 east to 
Chesaning in the villages of Oakley and Chesaning, Saginaw and Gratiot Counties. This 
project includes a 5-year materials and workmanship pavement warranty and a 3-year 
materials and workmanship pavement warranty. 

  3.00 % DBE participation required 

6. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 013  $4,243,000.00  
Project: IM 06111-201303 
Local Agreement: 
Start Date: April 29, 2019 
Completion Date: June 28, 2019 

13.12 mi of hot mix asphalt cold milling and overlay on I-75 northbound from 
Lincoln Road north to the Arenac/Ogemaw county line, Arenac County. This project 
includes a 3-year materials and workmanship pavement warranty. 

  3.00 % DBE participation required 
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7. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 014  $3,253,000.00  
Project: ST 13016-125818 
Local Agreement: 
Start Date: March 4, 2019 
Completion Date: June 30, 2020 

Bridge reconstruction with 60-inch prestressed concrete bulb-tee beams, steel 
diaphragms, cofferdams, concrete bridge approach, curb and gutter, hot mix asphalt 
reconstruction, culverts, sewer, drainage, signage, guardrail and pavement markings 
on M-311 over the Kalamazoo River, Calhoun County. 

  4.00 % DBE participation required 

8. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 015  $3,066,000.00  
Project: CM 61012-118165, ETC 
Local Agreement: 
Start Date: April 29, 2019 
Completion Date: June 2, 2020 

1.12 mi of hot mix asphalt rubblize and overlay, concrete pavement, driveway, 
sidewalk, curb and gutter, aggregate base, drainage and pavement markings on M-120 
from Mid-Michigan Railroad to east of Getty Street, Muskegon County. This project 
includes a 5-year materials and workmanship pavement warranty. 

  4.00 % DBE participation required 

9. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 016  $2,651,000.00  
Project: NH 75021-128718 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: November 16, 2019 

4.25 mi of hot mix asphalt cold milling and resurfacing, guardrail and pavement 
markings on US-2 from east of M-149 easterly to east of the Manistique city limits 
in the city of Manistique, Schoolcraft County. 

  0.00 % DBE participation required 

10. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 017  $1,945,000.00  
Project: ST 10042-200973 
Local Agreement: 
Start Date: September 30, 2019 
Completion Date: November 15, 2019 

7.99 mi of chip seal with hot mix asphalt overlay, pavement and shoulder repairs and 
delineation on M-115 from the Manistee/Benzie county line north to US-31, Benzie 
County. This project includes a 3-year materials and workmanship pavement warranty. 

  2.00 % DBE participation required 
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11. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 018  $34,308,000.00  
Project: CM 41027-45790, ETC 
Local Agreement: 
Start Date: March 11, 2019 
Completion Date: October 31, 2022 

2.67 mi of pavement reconstruction, bridge replacement, drainage, traffic signal 
installation, signing and pavement markings on I-196 from Fuller Avenue to I-96 and 
on I-96 eastbound from Leonard Street to East Beltline Avenue in the city of Grand 
Rapids and Grand Rapids Township, Kent County. This project is an alternate bid 
project. Alternate 1 is a hot mix asphalt reconstruction and includes a 5-year 
materials and workmanship pavement warranty. Alternate 2 is a concrete pavement 
section and includes a 5-year materials and workmanship pavement warranty. This 
project includes a 2-year concrete surface coating warranty. 

  5.00 % DBE participation required 

12. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 028  $9,250,000.00  
Project: ST 38061-120277 
Local Agreement: 18-5488 
Start Date: 10 days after award 
Completion Date: September 19, 2021 

4.12 mi of hot mix asphalt reconstruction, intermittent skip patching, cold milling 
and resurfacing, earthwork, aggregate base, storm sewer, concrete curb, gutter, 
sidewalk and ramps, water main, signing and pavement marking on M-60 (Spring Arbor 
Road) from Chapel Road easterly to east of Renfrew Boulevard in the village of Spring 
Arbor, Jackson County. This project includes a 3-year materials and workmanship 
pavement warranty and two 5-year materials and workmanship pavement warranties. 

  5.00 % DBE participation required 

13. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 029  $3,572,000.00  
Project: NH 82062-204118-2 
Local Agreement: 
Start Date: April 1, 2019 
Completion Date: June 30, 2019 

8.69 mi of joint and crack repair, Detail 7, and pavement markings on M-1 (Woodward 
Avenue) from M-102 (8 Mile Road) to Tuxedo Street and on US-12 (Michigan Avenue) from 
I-94 to Rosa Parks Boulevard in the cities of Detroit and Highland Park, Wayne County. 

  0.00 % DBE participation required 

14. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 030  $3,024,000.00  
Project: NH 52041-201166 
Local Agreement: 
Start Date: August 12, 2019 
Completion Date: 42 Working Days 
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10.43 mi of hot mix asphalt overlay, detail 7 and 8 joint repair, gravel shoulders, 
berm grading, guardrail, centerline and shoulder corrugations and pavement markings 
on US-41/M-28 from east of County Road FAA to west of Westwood Drive, Marquette 
County. This project includes a 3-year materials and workmanship pavement warranty. 

  0.00 % DBE participation required 

15. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 031  $2,315,000.00  
Project: GF19 66031-203982 
Local Agreement: 
Start Date: June 10, 2019 
Completion Date: 42 Working Days 

21.44 mi of double chip seal, warranty, overband crackfill, lane, berm grading, gravel 
shoulders and pavement markings on US-45 from the Gogebic/Ontonagon county line north 
to the Baltimore River, Ontonagon County. This project includes a 2-year pavement 
performance warranty. 

  0.00 % DBE participation required 

16. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 032  $2,309,000.00  
Project: ST 49131-201209 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: October 18, 2019 

21.50 mi of overband crack fill, double chip seal, fog seal, shoulder aggregate, 
culvert replacement, centerline corrugations and pavement markings on M-123 from 
Mackinac Trail northerly to H-40, Mackinac and Chippewa Counties. This project 
includes a 2-year pavement performance warranty. 

  0.00 % DBE participation required 

17. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 033  $937,000.00  
Project: ST 15071-204269 
Local Agreement: 
Start Date: April 22, 2019 
Completion Date: June 21, 2019 

3.02 mi of hot mix asphalt cold milling and resurfacing, concrete curb and gutter, 
sidewalk ramp and pavement markings on M-75 from east of Air Industrial Park to west 
of Old State Road, Charlevoix County. This project includes a 3-year materials and 
workmanship pavement warranty. 

  2.00 % DBE participation required 
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18. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 034  $720,000.00  
Project: CMG 25072-201268 
Local Agreement: 
Start Date: April 6, 2020 
Completion Date: June 6, 2020 

Traffic signal modernization and sidewalk ramp upgrades at three locations on M-54 
(Dort Highway) from Court Street to Leith Street in the city of Flint, Genesee County. 

  3.00 % DBE participation required 

19. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 035  $602,000.00  
Project: ST 28021-203978 
Local Agreement: 
Start Date: July 8, 2019 
Completion Date: August 30, 2019 

6.35 mi of micro surface, chip seal and fog seal on M-113 from east of Whipple Street 
to west of Vans Lane, Grand Traverse County. This project includes two 2-year pavement 
performance warranties. 

  0.00 % DBE participation required 

LOCAL PROJECTS 

20. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 006  $4,228,000.00  
Project: STU 25000-130629, ETC 
Local Agreement: 18-5535 
Start Date: April 15, 2019 
Completion Date: November 1, 2019 

1.96 mi of hot mix asphalt removal and resurfacing, concrete pavement repairs, curb 
and gutter, drainage repairs and pavement markings on Hill Road from Fenton Road to 
Dort Highway (M-54), Genesee County. This is a Local Agency project. 

  5.00 % DBE participation required 

21. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 007  $887,000.00  
Project: EDD 34000-129678, ETC 
Local Agreement: 18-5530  
Start Date: May 15, 2019 
Completion Date: June 28, 2019 

7.50 mi of hot mix asphalt cold milling and resurfacing, shoulders and approach work 
on Grand River Avenue from M-66 to Kelsey Highway, Ionia County. This is a Local 
Agency project. 

  3.00 % DBE participation required 
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22. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 008  $837,000.00  
Project: MCS 11000-202437 
Local Agreement: 18-5529 
Start Date: 10 days after award 
Completion Date: September 6, 2019 

Bridge removal and replacement with 21-inch prestressed concrete box beams and 
approach work on West Glendora Road over the east branch of the Galien River, Berrien 
County. This is a Local Agency project. 

  0.00 % DBE participation required 

23. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 009  $777,000.00  
Project: BRT 56000-133034 
Local Agreement: 18-5521  
Start Date: 10 days after award 
Completion Date: June 28, 2019 

Bridge reconstruction with 12-inch prestressed concrete box beam, steel sheet piling, 
hot mix asphalt paving, aggregate base, guardrail and pavement markings on North 
Sturgeon Road over the Newell Drain, Midland County. This is a Local Agency project. 

  3.00 % DBE participation required 

24. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 010  $748,000.00  
Project: BO 56000-129262 
Local Agreement: 18-5524  
Start Date: 10 days after award  
Completion Date: June 28, 2019 

Bridge rehabilitation including superstructure replacement with 17-inch concrete box 
beams, concrete patching and pavement markings on Castor Road over Big Salt River, 
Midland County. This is a Local Agency project. 

  4.00 % DBE participation required 

25. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 022  $1,603,000.00  
Project: STU 33000-201707 
Local Agreement: 18-5528 
Start Date: June 10, 2019 
Completion Date: August 23, 2019 

1.38 mi of hot mix asphalt cold milling and resurfacing, base repairs, ADA ramps and 
pavement markings on East Miller Road from Aurelius Road to Cedar Street and on Turner 
Street from Randolph Street to Douglas Avenue in the city of Lansing, Ingham County. 
This is a Local Agency project. 

  5.00 % DBE participation required 
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26. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 023  $890,000.00  
Project: STUL 09000-130312 
Local Agreement: 18-5536 
Start Date: May 6, 2019 
Completion Date: September 15, 2019 

0.78 mi of hot mix asphalt cold milling and resurfacing, sand subbase, aggregate base, 
trenching, drainage, signing and pavement markings on Grove Street/Old Kawkawlin Road 
from Huron Road (M-13) to Two Mile Road, Bay County. This is a Local Agency project. 

  3.00 % DBE participation required 

27. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 027  $770,000.00  
Project: BO 70000-204283 
Local Agreement: 18-5532 
Start Date: March 4, 2019 
Completion Date: August 29, 2019 

Superstructure removal and replacement with prestressed concrete box beams, concrete 
curb and gutter, drainage, sewer, guardrail, steel sheet piling, approach work and 
pavement markings on Barry Street over the east branch of Rush Creek, Ottawa County. 
This is a Local Agency project. 

  3.00 % DBE participation required 

28. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 040  $528,000.00  
Project: HRRR 04000-202875 
Local Agreement: 18-5542 
Start Date: May 15, 2019 
Completion Date: August 1, 2019 

1.08 mi of hot mix asphalt surfacing, subbase, aggregate base and clearing on Herron 
Road north of M-32, Alpena County. This is a Local Agency project. 

  0.00 % DBE participation required 

AERONAUTICS 

29. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 001  $1,009,000.00  
Project: FM 12231-125536 
Local Agreement: 
Start Date: July 1, 2019 
Completion Date: 29 Calendar Days 

Rehab of Runway 4/22 & Electrical Improvements at the Branch County Memorial Airport, 
city of Coldwater, Branch County. 

  4.00 % DBE participation required 
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30. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 020  $582,000.00  
Project: FM 78132-125461 
Local Agreement: 
Start Date: April 29, 2019 
Completion Date: 20 Calendar Days 

Rehabilitation of Taxilanes at Kirsch Municipal Airport, city of Sturgis, St.  
Joseph County. 

    4.00 % DBE participation required 

31. Letting of February 1, 2019  Prequalification Level: 
Letting Call: 1902 039  $1,532,000.00  
Project: FM 78239-125433-2 
Local Agreement: 
Start Date: April 1, 2019 
Completion Date: 46 Calendar Days 

Runway 9-27 Rehabilitation and Airfield Signage upgrades at the Three Rivers 
Municipal, Dr. Haines Airport, city of Three Rivers, St. Joseph County. 

  5.00 % DBE participation required 

On receipt of your approval, projects will, at the Director’s discretion, be processed and awarded to the low bidder.  

I approve the project described in this agenda and authorize the award by the responsible management staff of 

MDOT to the extent authorized by and in accordance with the December 14, 1983, resolution of the  

State Transportation Commission and the Director’s delegation memorandum of September 25, 2018. 

Respectfully submitted, 

Signed copy on file  

Paul C. Ajegba 

Director
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LETTING STATISTICS 
 

JANUARY 2019 

  

STATE PROJECTS OVERVIEW 
 

The January 4, 2019, bid letting, included 30 State trunkline projects with $79.1 million in total engineer 

estimates. The low bids received totaled $82.8 million. The average low bid for the State trunkline projects let 

was $2.8 million and the median of $1.6 million. From the 30 State projects let, 22 included warranties with 

$76.8 million as the low bid total. The State projects received a total of 98 bids. In comparison to January of 

2018 totals, 28 State trunkline projects were let with total engineer estimates of $61.3 million and total low bid 

dollars of $57.6 million. The State projects for January of 2018 received a total of 108 bids.  
 

For fiscal year 2019 to date, 100 State trunkline projects have been let with a low bid total of $307.3 million. 

For the same period of fiscal year 2018, 107 State projects were let with the low bid total of $234.5 million. 
 

PROJECTS BID SUMMARY 
 

A total of 201 bids were received for the 52 projects let in the January bid letting for an average of 3.87 bids 

received per project.   
 

Of the January bid letting, there was one project postponed, no projects were withdrawn, and currently, no 

projects that have resulted in the rejection of all bids.  
 

Of the 91 contracting companies eligible to submit bids for the January letting, 86 submitted at least one bid. 
 

JOB PROJECTIONS 
 

Job projections are State trunkline jobs specific in category and are classified under the work groups of road, 

bridge, and traffic and safety.   
 

The list of jobs projected to be let during FY 2019 was reported on 01/07/2019 to include a total of 325 State 

jobs with total construction cost estimates of $855.71 million. 
 

For fiscal year 2019 through January, 93.5% of State jobs anticipated for this period have been let using  

89.7% of the projected cost estimates.  For the same period of FY 2018, 98.4% of State jobs were let using 

95.8% of the projected construction costs.  
 

UPCOMING LETTING STATS 
 

The Special letting of January 18, 2019, is advertising one State Trunkline project with $31.2 million as the 

engineer estimate. This project includes warranties.  
 

The February 1, 2019, Bid Letting is currently advertising 27 State projects with an engineer estimate total 

of $120.6 million. Of the 27 State projects, 18 include warranties with a total in engineer estimates of 

$104.2 million. In addition, 28 Local Area projects with total engineer estimates of $28.7 million and five 

Aeronautics projects with total engineer estimates of $3.9 million are scheduled to be let.  
 

A February 6, 2019, Fixed-price Variable Scope Bid Letting is scheduled.  No projects are advertised at this 

time.  
 

A February 13, 2019, Bid Letting is anticipated.  No projects are currently advertised for this letting. 
 

The February 15, 2019, Special Bid Letting is advertising one State project with an engineer estimate total of  

$30.8 million. This project includes warranties.  

 

Note: Information provided in this report is subject to change.  
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STATISTICS

STATE LOCAL AERO FREIGHT SERVICES TOTALS

Project Report

Number of Projects Let 30 21 1 0 52

Engineer Estimates of Projects Let 79,119,663.73$    17,922,410.32$    $111,400.00 $0.00 $97,153,474.05

Low Bid Report

Low Bid Totals 82,763,498.33$    16,904,197.77$    $72,000.00 $0.00 $99,739,696.10

% over/under eng. est. of projects let 4.61% -5.68% -35.37% 0.00% 2.66%

TBA Report - Low Bids Pending

Number of TBAs 8 1 0 0 9

Engineer Estimates $45,269,587.77 $378,852.50 $0.00 $0.00 $45,648,440.27

Low Bid Amounts $49,221,875.00 $439,722.30 $0.00 $0.00 $49,661,597.30

% over/under engineer's estimate of TBA items 8.73% 16.07% 0.00% 0.00% 8.79%

Bidder (Bids) Report

Number of Bids Received 98 97 6 0 201

Average # of Bidders per Project 3.27 4.62 6.00 0.00 3.87

January 18, 2019, Special Bid Letting State Local Aero Freight Services Totals

# of proj. advertised 1 0 0 0 1

# of projects with warranties 1 0 0 0 1

$ Eng. Est. of projects advertised (In million) $31.17 $0.00 $0.00 $0.00 $31.17

$ Eng. Est. of warranty projects (In million) $31.17 $0.00 $0.00 $0.00 $31.17

February 1, 2019, Bid Letting State Local Aero Freight Services Totals

# of proj. advertised 27 28 5 0 60

# of projects with warranties 18 0 0 0 18

$ Eng. Est. of projects advertised (In million) $120.64 $28.68 $3.92 $0.00 $153.23

$ Eng. Est. of warranty projects (In million) $104.24 $0.00 $0.00 $0.00 $104.24

February 6, 2019, FPVS Bid Letting State Local Aero Freight Services Totals

# of proj. advertised 0 0 0 0 0

February 13, 2019, Bid Letting State Local Aero Freight Services Totals

# of proj. advertised 0 0 0 0 0

February 15, 2019, Special Bid Letting State Local Aero Freight Services Totals

# of proj. advertised 1 0 0 0 1

# of projects with warranties 1 0 0 0 1

$ Eng. Est. of projects advertised (In million) $30.81 $0.00 $0.00 $0.00 $30.81

$ Eng. Est. of warranty projects (In million) $30.81 $0.00 $0.00 $0.00 $30.81

PROGRAM AREA

JANUARY 2019 LETTING SUMMARY

U  P  C  O  M  I  N  G   L  E  T  T  I  N  G   P  R  O  J  E  C  T  I  O  N  S:
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REGION
NO BIDS 

RECEIVED 1 BID 2 BIDS 3 BIDS 4 BIDS 5 BIDS 6 BIDS 7 BIDS 8 BIDS 9 BIDS =>10 BIDS

NUMBER 

OF 

PROJECTS 

BY REGION

BAY 1 2 1 1 1 6

GRAND 3 2 1 1 1 8

METRO 1 1 2 3 7

NORTH 1 5 3 1 10

SOUTHWEST 3 3 1 2 1 10

SUPERIOR 2 4 1 1 8

UNIVERSITY 1 1 1 3

NUMBER OF 

PROJECTS
0 1 12 16 5 7 8 0 2 1 0 52

PROJECTS WITH SPECIFIED NUMBER OF BIDS - BY REGION

JANUARY 2019

Total

To
ta
l
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EXHIBIT B

Department Projects

Items to the Commission - January 17, 2019

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease

Total 

Percent

$15,536,811.36 $18,061,399.01 $2,524,587.65 16.25%

Region

Control 

Section Job Number  Project Description Prime Contractor

Original Contract 

Amount

Final Contract 

Amount Increase Percent 

Date Work 

Started Expect Compl.

Actual 

Compl. Finaled Date

Designed by MDOT (M) 

or Consultant (C) Reason for Additional Project Costs

University 47014 128409

Bridge rehabilitation on 7 bridges including deck patching, deck overlay, 

joint and pier cap replacement, concrete beam repair, substructure 

patching, heat straightening, structural steel repair, partial painting, 

concrete surface coating, slope paving repair and replacement, and 

approach work on US-23 from Lee Road to White Lake Road, Livingston 

County.

C. A. Hull Co., Inc. $2,232,264.88 $2,573,654.98 $341,390.10 15.29% 9/11/2016 9/1/2017 9/27/2017 2/22/2018 M

Reason #1: CM #1 and #7 include $150,000.00 in acceleration costs for carrying local traffic over US-

23.  The acceleration was needed to limit the impacts to key stake holders in the surrounding area 

affected with part-width bridge construction changes in order to uphold previous MDOT stakeholder 

commitments to businesses, schools and local community.  

Reason #2: CM #5 ($20,020.00) and #7 ($22,330.00) includes increase to item Hand Chipping, 

Special. This additional work was a result of the engineer encountering a change in bridge beam 

conditions in the field after work started.  The number of repair areas and size had increased from the 

time of design to construction. The deterioration of the PCI beams was characterized significantly 

different due to the poor conditions of the end of beams.  The beams ends are located beneath bridge 

joints that leaked water and chlorides on the concrete beam ends over time, which deboned the 

concrete from the steel.  The condition required larger removal and repairs areas on the beam ends.  

Preservation and repair of the beams were done at MDOT’s request. 

Reason #3: CM #7 & CM #8 includes increases to items Field Rpr of Damaged Coating ($7,500.00), 

Str Steel, Retrofit, Furn, Fab, and Erect ($13,871.00) and Structures, Rehab, Rem Portions, Additional  

($4,202.63) for replacing and field fitting new sole plates. The sole plates had fallen off the beam ends 

while the bridge beams were raised above the concrete piers to replace the concrete piers per design.  

The sole plates had lost connectivity to the beam ends due to poor concrete condition as a result of 

delamination and debonding. The sole plates are required for the bridge beams to rest on the concrete 

pier caps.  Replacement was critical to the bridge performing under service conditions.  The extra 

work was done at MDOT’s request. 

Reasons 1-3 account for $217,923.63, or 64% of the total increase to the project costs.

Southwest 11014 M51701
Installation of landscaping, concrete sidewalk, fence and be nches at the 

New Buffalo Welcome Center on I-94 eastbound, Berrien County.

Kamminga & 

Roodvoets, Inc. 
$127,089.00 $150,164.93 $23,075.93 18.16% 4/17/2017 9/19/2018 7/25/2018 9/11/2018 M

Reason #1: CM #2 increased item Excavation, Earth ($7,122.71). There was not enough excavation 

quantity in the plans (design error) to complete the project.

Reason #2: CM #3 increased item Turf Establishment Performance ($5,903.20).  There was not 

enough turf establishment quantity in the plans (design error) to complete the project.

Reason #3: CM #3 increased item Sidewalk, Conc, 4 inch ($4,851.80). The contractor performed the 

work per plans but there was damaged found to the existing sidewalk. Due to pre-existing condition of 

the sidewalk, the concrete was vulnerable to more damage. It was not possible to differentiate 

between old damage and new damage so the cost was split 50/50 between MDOT and the contractor.  

MDOT paid for 50% (278.04 SFT)  of the 556.07 SFT of concrete needed to repair the sidewalk. 

Reasons 1-3 account for $17,877.71 or 77% of the total increase to the project costs.

Bay 44031 107956

Emergency culvert replacement, approach work, and maintaining traffic 

on M-53 over Belle River, 3.00 mi north of the city of Almont, Lapeer 

County.

Dan's Excavating, 

Inc.
$1,129,026.40 $1,266,054.45 $137,028.05 12.14% 11/30/2009 9/11/2010 7/15/2010 8/8/2011 M

Reason #1: CM #7 added item Settlement for Sheet Piling Left in Place.  This item was due to a 

settlement for a claim submitted by the contractor and MDOT found in favor of the contractor .

Reason 1 accounts for $92,000.00, or 67% of the total increase to the project costs.  

Bay 25072 130043

2.36 mi of hot mix asphalt cold milling and resurfacing, joi nt repairs and 

aggregate shoulders on M-54 from Mt. Morris R oad to North Saginaw 

Road, Genesee County.

Ace-Saginaw 

Paving Company 
$549,625.00 $662,748.08 $113,123.08 20.58% 5/8/2018 6/15/2018 6/14/2018 8/28/2018 M

Reason #1: CM #2 includes increases for joint repairs, hand patching, cold milling, hma approach, 

hma 5E 3, and 5E3 HS items.  During construction it was found that the existing roadway was in 

worse condition then what was seen during design.  Additional repairs were necessary for the 

roadway surface to meet the minimum appropriate requirements to resurface it.

Reason 1 accounts for 100% of the total increase to the project costs.

Metro 63043 M71743

2.80 mi of concrete pavement repairs, hot mix asphalt overla y, 

aggregate shoulders and pavement markings on the M-59 and Squirrel 

Road ramps, I-75 and M-24 connector and ramps in the city of Auburn 

Hills, Oakland County.

Ajax Paving 

Industries, Inc. 
$883,667.97 $1,031,898.94 $148,230.97 16.77% 10/6/2017 12/31/2017 11/14/2017 8/1/2018 M

Reason #1:  CM #1 includes increases to the concrete pavement repair quantities.  The pavement on 

the ramps had deteriorated beyond what was originally designed for in the plans.  The quantities 

needed to be increased to properly repair the ramps.   

Reason 1 accounts for 100% of the total increase to the project costs.

Number of ProjectsOver 10% (7 Total)

Total Over the Original Cost (All MDOT)
Total Over the Original Cost 

(MDOT/MDOT)
Total Over the Original Cost (MDOT/Cons)

$2,524,587.65 $2,524,587.65 $0.00 
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EXHIBIT B

Department Projects

Items to the Commission - January 17, 2019

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease

Total 

Percent

$15,536,811.36 $18,061,399.01 $2,524,587.65 16.25%

Region

Control 

Section Job Number  Project Description Prime Contractor

Original Contract 

Amount

Final Contract 

Amount Increase Percent 

Date Work 

Started Expect Compl.

Actual 

Compl. Finaled Date

Designed by MDOT (M) 

or Consultant (C) Reason for Additional Project Costs

Number of ProjectsOver 10% (7 Total)

University 81075 109761

Epoxy overlay, joint replacement, steel repair and zone pain t, concrete 

pavement repairs, partial-depth joint repairs, h ot mix asphalt cold milling, 

and resurfacing on M-14 and US- 23BR over Norfolk Southern Railroad, 

on M-14 from I-94 to US -23BR, and from the east side of the Huron 

River to the US-2 3/M-14 tri-level interchange in the city of Ann Arbor, 

Washtenaw County. 

C. A. Hull Co., Inc. $9,911,332.70 $11,491,076.73 $1,579,744.03 15.94% 2/29/2016 11/15/2018 11/15/2016 9/12/2018 M

Reason #1:  CM #6 and CM #9 included increases to items Pack Rust repairs ($560,790.00) and 

Structural Steel Repairs ($600,000.00).  The plans did not identify pack rust for removal which is a 

fracture critical bridge.  MDOT designers were consulted and asked to provide input on whether or not 

the pack rust should be removed.  It was determined that the pack rust must be removed to maintain 

the integrity of the bridge.  As part of several steel repairs that were not originally included in the plans, 

MDOT determined that they would address several diaphragm repairs through their own forces, but 

directed the contractor to perform stringer repairs in eight specific locations. These repairs were done 

on eight sections of existing steel stringers that were found to be in poor condition, to the point that 

they were not structurally adequate.  

Reason 1 accounts for $1,160,790.00, or 73% of the total increase to the project costs.

University 38071 132575

1.58 mi of full-depth concrete repair on US-127BR/M-50 (Sout h Cooper 

Street) from South Street northerly to Washington A venue in the city of 

Jackson, Jackson County. 

Florence Cement 

Company 
$703,805.41 $885,800.90 $181,995.49 25.86% 5/2/2018 6/29/2018 6/6/2018 10/12/2018 M

Reason #1: CM #4- The existing pavement condition had deteriorated worse from the time of design 

to when construction began.  Due to the worse condition, it was necessary to increases both the 

number of patches and the area of pavement repairs.  

Reason 1 accounts for $153,367.04, or 84% of the total increase to the project costs.
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EXHIBIT B
Local Projects

Items to the Commission - January 17, 2019

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease
Total Percent

$1,663,525.86 $1,917,539.46 $254,013.60 15.27%

Region

Control 

Section Job Number  Project Description Prime Contractor

Original Contract 

Amount

Final Contract 

Amount Increase Percent 

Date Work 

Started Expect Compl.

Actual 

Compl. Finaled Date

Designed by Local (L) or 

Consultant (C) Reason for Additional Project Costs

University 81475 116645

0.25 mi of hot mix asphalt paving for turn lanes, subbase, 

concrete curb and gutter, drainage structures, traffic signal, 

and pavement markings on North Territorial Road at Whitmore 

Lake Road, Washtenaw County.

C & D Hughes, Inc. $333,237.95 $373,265.28 $40,027.33 12.01% 3/29/2013 6/28/2013 8/19/2013 3/5/2014 L

Reason #1: CM #1 Culv End Sect, 15 inch ($1,200): The existing crossroad culvert needed to be 

extended to accommodate the road widening. The existing driveway culvert was intended to be 

removed and replaced with Sewer, Cl A, 12”, Tr Det B only.  Conditions during construction showed 

a low spot behind the proposed curb and gutter that would not allow proper drainage.  A driveway 

culvert and two end sections were added to correct this issue.  This issue was unforeseeable during 

design.

Reason #2: CM #1 Plastic Drum. High Intensity, Furn ($2,000):  The Plastic Drums were in the 

proposal, but were mistakenly left out of the estimate at the time of bidding.  This item was required 

for the part-width construction.

Reason #3: CM #2 Driveway Repair, Gas Station ($3,500): The property owner within the project 

limits requested their driveway to be repaired as part of the project.  The Driveway Repair, Gas 

Station item was performed as part of right-of-way negotiations with the property owner.  It was paid 

in full by Washtenaw County Road Commission.

Reason #4: CM #2 Hh, Round, Modified ($4,050): The proposed traffic signal layout required 5 

additional handholes with bolted lids.  Hh, Round, Modified was added to the contract due to the 

high volume of utilities in the intersection.  The entire bore pay item was utilized and additional 

handholes were necessary to prevent having to remobilize to move exposed utilities.  

Reason #5: CM #4 HMA, 4E3, High Stress ($13,998.25):  HMA, 4E3 was increased due to wedging 

required to correct the existing cross slopes of the intersection.  For safety and drainage concerns 

the existing cross slopes required correction.   

Reasons 1-5 account for $24,748.25, or 62% of the total increase to the project costs. 

Bay 37141 128047

1.24 mi of hot mix asphalt base crushing, shaping and resurf 

acing, aggregate shoulder and pavement marking on Winn 

Road from Battle Road north to Coleman Road, Isabella 

County.

Central Asphalt, Inc. $257,025.82 $305,396.86 $48,371.04 18.82% 5/19/2017 7/14/2017 6/19/2017 8/16/2018 C

Reason #1: CM #2 increased items Culv, CI A, 18 inch ($15,765.12) and Culv, CI A, 24 inch 

($5,913.60) .  The items were required for the removal and replacement of 18 inch and 24 inch cross 

culverts. The existing culverts were rusted out and needed to be replaced.                                                                                                                          

Reason #2: CM #3 increased item HMA Base Crushing and Shaping ($12,975.69), due to an error in 

the plan quantity.  The plan quantity was calculated on existing HMA surface to be crushed not the 

area on the proposed cross section to be shaped for the pay width.                                   

Reasons 1 & 2 account for $34,654.41, or 72% of the total increase to the project cost.

Grand 54000 123319

0.23 mi of hot mix asphalt base crushing, shaping and resurf 

acing, culvert replacement, shoulder widening and guardrail on 

Dwight Street from 19 Mile Road to east of Lake Street, 

Mecosta County.

Miller Development, 

Inc. 
$310,959.05 $343,839.08 $32,880.03 10.57% 10/2/2017 6/1/2018 11/21/2017 9/26/2018 C

Reason #1:  CM #2 includes the items Structure, Timber, Modified ($7,063.02), Pile Point, Steel 

($2,400.00), and Pile, Steel, Furn and Driven,1 2 inch ($16,767.90).  These items were required to 

be added to the contract because subsurface obstructions were encountered when attempting to 

drive the timber piles for the timber structure.  After numerous attempts were made to avoid the 

subsurface obstructions, it was determined the best measure to address these unforeseen 

conditions was to change the pile type to steel H-piles and modify the timber structure to 

accommodate the alternate pile material.

Reason 1 accounts for $26,230.92, or 80% of the total increase to the project cost.

Metro 50458 126277
0.85 mi of hot mix asphalt shared-use path along Dequindre R 

oad from 24 Mile Road to 23 Mile Road, Macomb County.

Springline 

Excavating, LLC 
$378,326.50 $468,675.55 $90,349.05 23.88% 4/11/2017 7/31/2017 8/14/2017 10/3/2018 C

Reason #1:  CM #2 - A commercial driveway was removed and replaced resulting in an increase of 

$13,835.00 (Driveway Opening, Conc, Det M - $2,184.00; Driveway, Nonreinf Conc, 8 inch - 

$9,951.00;  Pavt, Rem - $1,700.00).  The original conceptual intent of the design was to remove and 

replace the driveway but it was not included in the design plans or quantities.  The driveway was in 

severe disrepair and a written agreement existed with the property owner to replace the driveway in 

exchange for a sidewalk easement for the proposed path around an ITC tower adjacent to the 

driveway.   

Reason #2:  CM #4 - A significant increase in the quantity for "Surface Restoration, Seeding" was 

utilized resulting in an increase of $28,533.44.  The original contract plan quantity of "Surface 

Restoration, Seeding" had been miscalculated during the design phase and did not provide enough 

quantity to reasonably grade the slopes. 

Reason #3:  CM #4 - An increase in the quantity of "Wood Rail Fence" was utilized resulting in an 

increase of $9,030.00.  The original contract plan quantity of "Wood Rail Fence" did not account for 

the entire length of slope that was necessary to be protected.

Reason #4:  CM #4 – added items  Embankment, CIP ($4,160.00) and Excavation, Earth 

($25,168.00).  All of the embankment and excavation were originally intended to be included in the 

"Shared Use Path, Grading, Modified" pay item.  The estimated quantities for Embankment, CIP and 

Excavation, Earth within the "Shared Use Path, Grading Modified" pay item were significantly 

miscalculated.  These items were added to the contract to address the error and compensate the 

contractor for the extra work completed.

Reasons 1-4 account for $80,726.44, or 89% of the total increase to the project costs.

North 40141 130356

3.70 mi of hot mix asphalt resurfacing and pavement markings 

on Spencer Road from Pierson Road east to Sharon Road 

then north to Kniss Road and east to Sigma Road, Kalkaska 

County.

Elmer's Crane and 

Dozer, Inc. 
$383,976.54 $426,362.69 $42,386.15 11.04% 4/28/2017 6/10/2017 5/26/2017 11/26/2018 C

Reason #1: CM #3 increased items HMA, LVSP and Shoulder, Cl II.  The quarter crown breakdown 

was worse than planned, due to unforeseeable deterioration of the road surface from the time of 

design to construction.  

Reason 1 accounts for 100% of the total increase to the project cost.

Number of Projects Over 10% (5 Total)

Total Over the Original Cost          

(Local/Local)

$40,027.33 $213,986.27 

Total Over the Original Cost (Local/Cons)Total Over the Original Cost (All  Local)

$254,013.60 
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Current Summary of MDOT Projects

Current Month, December 2018 $26,547,949.39 $28,544,805.41 7.52%

November 2018 $25,582,969.12 $24,965,501.23 -2.41%

October 2018 $31,016,175.37 $31,578,286.90 1.81%

2019 Fiscal Year $83,147,093.88 $85,088,593.54 2.34%

Five Year Summary of MDOT Projects

2014 $645,898,553.12 $649,413,716.71 0.54%

2015 $709,329,893.84 $712,559,685.99 0.46%

2016 $690,303,760.44 $704,409,643.58 2.04%

2017 $865,144,563.78 $862,462,531.03 -0.31%

2018 $625,072,360.55 $634,821,481.36 1.56%

Calendar

Year

Original Contract 

Cost

Final

Contract Cost
Percent Difference

Percent Difference

Performance Matrix:  Comparison of Original Contract Costs and Final Contract Costs

Time Period
Original Contract 

Cost
Final Contract Cost
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MDOT
CONSTRUCTION PROJECTS FINALED IN OCTOBER 2018

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under

31,016,175.37 31,578,286.90 562,111.53 1.81% 2 14

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons.

Bay 10/24/2018 ST 79051 132145A $924,322.67 $862,415.99 (61,906.68) -6.70% 5/15/2018 8/31/2018 6/8/2018 -83 M
Grand 10/29/2018 ST 67031 131707A $629,114.73 $637,918.62 8,803.89 1.40% 5/8/2018 7/16/2018 0 M
Grand 10/29/2018 ST 67031 131677A $451,161.82 $458,285.08 7,123.26 1.58% 5/8/2018 7/16/2018 0 M
Metro 10/4/2018 M 63900 M71744 $431,065.64 $430,031.18 (1,034.46) -0.24% 9/9/2017 6/30/2018 10/16/2017 -257 M
Metro 10/19/2018 IM 82025 131814A $1,633,292.00 $1,633,292.00 0.00 0.00% 1/22/2018 1/22/2018 0 M
Metro 10/12/2018 NH 82081 125632A $1,278,633.64 $1,255,859.67 (22,773.97) -1.78% 9/17/2015 9/19/2017 9/19/2017 0 M
Metro 10/29/2018 CM 84917 127573A $3,332,062.49 $3,142,556.87 (189,505.62) -5.69% 12/7/2015 9/19/2018 9/11/2018 -8 M
North 10/24/2018 GF18 5011 200953A $1,008,149.49 $965,760.18 (42,389.31) -4.20% 7/31/2018 8/24/2018 0 M
North 10/31/2018 ST 10011 200453A $303,164.37 $301,420.37 (1,744.00) -0.58% 5/29/2018 6/30/2018 6/26/2018 -4 M
North 10/24/2018 M 15071 200964A $852,846.83 $881,491.53 28,644.70 3.36% 7/27/2018 8/28/2018 0 M
North 10/19/2018 HSIP 24012 120168A $4,999,800.82 $5,094,841.73 95,040.91 1.90% 4/3/2017 10/28/2017 10/9/2017 -19 M
North 10/31/2018 GF16 65032 119813A $2,058,000.00 $2,064,352.78 6,352.78 0.31% 7/14/2016 10/15/2016 11/9/2016 25 M
North 10/4/2018 M 72823 131731A $1,278,578.80 $1,275,659.70 (2,919.10) -0.23% 4/30/2018 6/29/2018 5/31/2018 -29 M
Southwest 10/4/2018 GF16 11017 128538A $5,524,633.45 $5,493,705.02 (30,928.43) -0.56% 3/1/2017 6/9/2018 9/5/2017 -276 M
Southwest 10/1/2018 NH 39081 123262A $2,543,960.77 $2,525,193.17 (18,767.60) -0.74% 5/30/2017 11/3/2017 10/27/2017 -7 M
University 10/9/2018 ST 33084 107028A $60,594.80 $44,514.82 (16,079.98) -26.54% 7/9/2018 9/3/2018 7/24/2018 -40 M
University 10/19/2018 HSIP 33171 120385A $563,273.02 $550,857.76 (12,415.26) -2.20% 6/4/2018 7/27/2018 7/25/2018 -2 M
University 10/12/2018 NH 38071 132575A $703,805.41 $885,800.90 181,995.49 25.86% * 5/2/2018 6/6/2018 0 M
University 10/1/2018 IM 38101 202102A $459,939.30 $415,633.46 (44,305.84) -9.63% 1/24/2018 5/31/2018 7/25/2018 55 M
University 10/24/2018 M 46032 200975A $726,208.44 $639,621.46 (86,586.98) -11.92% 5/16/2018 7/7/2018 6/21/2018 -16 M
University 10/31/2018 NHG 84926 128155A $480,316.08 $1,354,167.95 873,851.87 181.93% * 9/28/2016 4/13/2018 5/15/2018 32 M
University 10/30/2018 STG 84926 109854A $773,250.80 $664,906.66 (108,344.14) -14.01% 4/24/2017 9/1/2017 5/10/2018 251 C

Final
All MDOT Proj $31,578,286.90 1.81%

MDOT Des. $30,913,380.24 2.22%
Cons. Designed $664,906.66 -14.01%

Over/Under %

562,111.53 

MDOT/Cons. $773,250.80

All MDOT
MDOT/MDOT

Projects Finaled This Month               

(22 Total)

Original
$31,016,175.37
$30,242,924.57

(108,344.14)670,455.67

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$773,250.80 $30,242,924.57

Total Over the Original Cost Total Over the Original Cost

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$31,016,175.37 
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LOCAL
CONSTRUCTION PROJECTS FINALED IN OCTOBER 2018

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

17,802,856.95 17,683,584.50 (119,272.45) -0.67% 1 16

Date Prefix

Control 

Section

Job 

Number

Original 

Contract Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

PE Oversight

10/1/2018 MCS 25003 115713A $783,465.86 $808,654.72 25,188.86 3.22% 8/14/2017 C Eric Johnston - Rowe Prof Services Co
10/1/2018 MCS 37424 126555A $611,027.63 $621,675.84 10,648.21 1.74% 6/5/2017 C Eric Johnston - Rowe Prof Services Co
10/1/2018 HRRR 16609 130879A $109,738.28 $101,479.11 (8,259.17) -7.53% 10/2/2017 L Brent Shank-Cheboygan CRC
10/3/2018 BO 3005 126667A $877,096.88 $787,380.17 (89,716.71) -10.23% 8/7/2017 C Craig Atwood-Allegan CRC
10/3/2018 TAU 50458 126277A $378,326.50 $468,675.55 90,349.05 23.88% * 4/11/2017 C Adam Newton-Macomb CDR
10/4/2018 BRO 55109 126747A $607,300.66 $607,206.41 (94.25) -0.02% 5/3/2017 C Darrell Moilanen-Menominee CRC
10/4/2018 BRO 55109 126653A $589,660.28 $597,742.76 8,082.48 1.37% 5/3/2017 C Darrell Moilanen-Menominee CRC
10/4/2018 HPSL 50114 126746A $623,666.11 $614,081.17 (9,584.94) -1.54% 8/10/2016 C John Crumm-Macomb CRC
10/5/2018 TA 33065 126456A $434,618.05 $420,379.84 (14,238.21) -3.28% 3/30/2016 C Brent Dankert - Spicer Group
10/5/2018 EMRP 63000 132790A $2,238,124.27 $2,180,697.70 (57,426.57) -2.57% 8/15/2017 L Mohanad Abdalrahman-Road Commission for Oakland
10/8/2018 HSIP 33072 130908A $69,167.00 $61,775.07 (7,391.93) -10.69% 10/25/2017 C Daniel Cabege - Fleis & Vandenbrink
10/9/2018 STU 41401 127693A $1,875,471.55 $1,862,415.49 (13,056.06) -0.70% 7/5/2016 C Dan VanderHeide-City of Kentwood
10/9/2018 STUL 56000 200558A $389,030.40 $393,954.87 4,924.47 1.27% 4/30/2018 L Terry Palmer-Midland CRC

10/12/2018 STUL 77147 132648A $844,675.00 $830,614.06 (14,060.94) -1.66% 4/10/2017 C Dave Smith - City of Port Huron
10/12/2018 STU 82000 133398A $408,402.91 $396,658.84 (11,744.07) -2.88% 5/14/2018 C Bryan Turczynski - FTCH
10/19/2018 STL 71555 123257A $293,986.77 $286,884.11 (7,102.66) -2.42% 9/6/2016 C Mark Straley - R S Scott Associates
10/19/2018 STL 71555 112808A $325,491.96 $308,253.31 (17,238.65) -5.30% 9/6/2016 C Mark Straley - R S Scott Associates
10/19/2018 NH 25402 121482A $2,564,104.41 $2,699,175.29 135,070.88 5.27% 6/5/2017 C Scott Hemeyer-Rowe Prof Services
10/23/2018 CM 41400 120901A $691,114.65 $710,691.00 19,576.35 2.83% 8/21/2017 L Wayne Harrall-Kent CRC
10/23/2018 BO 77147 126635A $553,365.59 $529,576.84 (23,788.75) -4.30% 8/1/2017 L Mike Clark - St Clair CRC
10/29/2018 EMRP 2000 200289A $207,497.10 $192,814.95 (14,682.15) -7.08% 5/4/2018 L Robert Lindbeck- Alger CRC
10/30/2018 STL 42000 116688A $274,125.46 $279,211.34 5,085.88 1.86% 7/23/2018 L Gregg Patrick - Keweenaw CRC
10/31/2018 EMRP 82000 200168A $430,011.60 $375,583.55 (54,428.05) -12.66% 8/14/2017 L Alan Loebach - City of Dearborn
10/31/2018 STU 82000 132754A $1,623,388.03 $1,548,002.51 (75,385.52) -4.64% 8/14/2017 L Alan Loebach - City of Dearborn

LOCAL PROJECTS FINALED 

THIS MONTH  (24 Total)
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Original 
Amount,

$31,016,175.37

Final 
Project 
Cost, 
1.81% 

Original 
Amount, 

$30,242,924.57

Final 
Project 
Cost, 
2.22%
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Percentage Over/Under Original Contract Amount

MDOT Construction Projects Finaled
October 2018

All MDOT Projects
MDOT Designed

Consultant Designed

Original
Amount,

$773,250.80

Final
Amount,
-14.01%
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MDOT
CONSTRUCTION PROJECTS FINALED IN NOVEMBER 2018

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under

25,582,969.12 24,965,501.23 (617,467.89) -2.41% 2 10

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons.

Bay 11/14/2018 MER 9034 202838A $208,000.00 $240,695.70 32,695.70 15.72% * 5/15/2018 7/19/2018 0 M
Bay 11/13/2018 MRR 73091 200021A $56,704.41 $109,128.34 52,423.93 92.45% * 5/7/2018 8/24/2018 5/22/2018 -94 M
Grand 11/28/2018 ST 8031 127979A $438,449.08 $415,917.34 (22,531.74) -5.14% 5/2/2018 6/15/2018 8/3/2018 48 M
Metro 11/5/2018 NH 82101 114703A $3,680,381.72 $3,583,161.83 (97,219.89) -2.64% 4/12/2017 9/1/2017 6/15/2018 286 M
Metro 11/5/2018 NH 82101 114704A $2,583,591.55 $2,014,987.06 (568,604.49) -22.01% 4/12/2017 9/1/2017 6/15/2018 286 M
North 11/26/2018 ST 5051 200934A $1,777,292.19 $1,892,346.49 115,054.30 6.47% 7/9/2018 9/21/2018 0 M
North 11/30/2018 CM 10032 124036A $72,235.30 $70,283.76 (1,951.54) -2.70% 6/4/2018 6/16/2018 6/16/2018 0 M
North 11/8/2018 NH 51012 200094A $883,574.45 $897,623.45 14,049.00 1.59% 3/19/2018 5/25/2018 5/24/2018 -1 M
North 11/28/2018 NH 69014 131792A $2,637,464.00 $2,586,090.62 (51,373.38) -1.95% 4/30/2018 8/15/2018 0 M
North 11/26/2018 HSIP 84922 132595A $498,016.25 $468,726.43 (29,289.82) -5.88% 8/13/2018 9/24/2018 0 M
Southwest 11/28/2018 M 11091 M51803 $432,341.65 $420,395.33 (11,946.32) -2.76% 10/24/2018 10/24/2018 10/30/2018 6 M
Southwest 11/1/2018 NH 78022 131594A $568,247.90 $478,154.52 (90,093.38) -15.85% 5/14/2018 6/22/2018 6/11/2018 -11 M
Superior 11/30/2018 STG 66012 126586A $638,276.47 $612,007.30 (26,269.17) -4.12% 6/5/2018 8/15/2018 0 C
University 11/1/2018 ST 23071 105939A $8,654,078.40 $8,792,091.12 138,012.72 1.59% 3/18/2015 9/19/2017 9/19/2016 -366 M
University 11/8/2018 NH 30061 132564A $2,083,007.75 $2,012,583.94 (70,423.81) -3.38% 4/25/2018 7/13/2018 7/5/2018 -8 M
University 11/26/2018 ST 84926 132576A $371,308.00 $371,308.00 0.00 0.00% 5/29/2018 7/11/2018 0 M

Final
All MDOT Proj $24,965,501.23 -2.41%

MDOT Des. $24,353,493.93 -2.37%
Cons. Designed $612,007.30 -4.12%

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$25,582,969.12 

(26,269.17)(591,198.72)

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$638,276.47 $24,944,692.65

Total Over the Original Cost Total Over the Original Cost

Over/Under %

(617,467.89)

MDOT/Cons. $638,276.47

All MDOT
MDOT/MDOT

Projects Finaled This Month               

(16 Total)

Original
$25,582,969.12
$24,944,692.65

1/10/2019; 34 of 40

34



LOCAL
CONSTRUCTION PROJECTS FINALED IN NOVEMBER 2018

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

16,109,674.19 16,295,591.64 185,917.45 1.15% 1 11

Date Prefix

Control 

Section

Job 

Number

Original 

Contract Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

PE Oversight

11/1/2018 NH 50000 133403A $2,164,266.06 $2,147,616.15 (16,649.91) -0.77% 8/21/2017 L Robert Blanchard  Macomb Co Dept of Roads
11/5/2018 TAU 33000 200666A $38,435.95 $39,646.03 1,210.08 3.15% 8/29/2018 L Andrew Kilpatrick-City of Lansing
11/8/2018 STL 55000 119416A $285,833.01 $295,465.28 9,632.27 3.37% 6/4/2018 L Darrell Moilanen-Menominee CRC

11/13/2018 MCS 61121 126583A $646,095.25 $604,815.25 (41,280.00) -6.39% 8/21/2017 C Jon Moxey - Fleis and Vandenbrink
11/13/2018 HSIP 3609 119616A $650,022.20 $666,766.20 16,744.00 2.58% 1/9/2018 L Jason Edwards - Allegan CRC
11/13/2018 STU 81000 132695A $638,300.00 $593,536.50 (44,763.50) -7.01% 9/18/2017 C Aaron Berkholz-OHM
11/15/2018 BO 32063 126578A $705,571.66 $749,564.17 43,992.51 6.24% 5/1/2017 C Gary Osminski - Huron CRC
11/16/2018 EDC 25402 129355A $1,068,434.00 $1,141,685.61 73,251.61 6.86% 8/1/2016 C John Plamondon- Genesee CRC
11/19/2018 STL 49555 130387A $604,515.80 $569,808.85 (34,706.95) -5.74% 6/5/2018 L Dirk Heckman-Mackinac CRC
11/19/2018 STL 32555 130144A $636,985.42 $599,664.19 (37,321.23) -5.86% 6/17/2017 L Gary Osminski - Huron CRC
11/19/2018 TA 82400 119561A $1,335,736.62 $1,353,481.50 17,744.88 1.33% 11/17/2014 C Umakant Patel- City of DetroitXXX16
11/26/2018 STL 40141 130356A $383,976.54 $426,362.69 42,386.15 11.04% * 4/28/2017 C Heather Jamison-Gourdie Fraser
11/26/2018 BO 54000 129305A $742,411.82 $722,685.08 (19,726.74) -2.66% 1/29/2018 C Carol Smith - L S Engineering
11/26/2018 STL 64000 200528A $534,478.97 $507,991.32 (26,487.65) -4.96% 5/31/2018 C Mike Mattzela-Fleis & Vandenbrink
11/26/2018 BO 79000 200557A $193,940.89 $190,265.58 (3,675.31) -1.90% 4/30/2018 C Doug Skylis - Rowe Prof Services Co
11/26/2018 MCS 77000 133059A $1,387,128.70 $1,449,877.48 62,748.78 4.52% 8/14/2017 L Mike Clark - St Clair CRC
11/26/2018 STUL 13038 122881A $382,370.50 $382,697.02 326.52 0.09% 8/29/2017 L Darren Campbell - City of Battle Creek
11/26/2018 STUL 13038 122855A $569,757.20 $590,850.44 21,093.24 3.70% 9/22/2017 L Angela Kline - Calhoun CRC
11/27/2018 STL 2555 129734A $339,226.28 $357,072.87 17,846.59 5.26% 7/5/2018 C Robert Lindbeck- Alger CRC
11/28/2018 STUL 1001 126414A $547,542.51 $522,518.95 (25,023.56) -4.57% 9/18/2017 C Rebecca Rivard - Huron Engineering
11/28/2018 STUL 29433 126183A $1,071,929.78 $1,167,798.60 95,868.82 8.94% 5/26/2015 C Ron Turner - City of Alma
11/28/2018 TAUL 29433 126366A $527,324.55 $518,701.62 (8,622.93) -1.64% 5/26/2015 C Ron Turner - City of Alma
11/30/2018 CM 41401 130851A $558,839.88 $603,104.06 44,264.18 7.92% 8/31/2017 L Wayne Harrall-Kent CRC
11/30/2018 NH 41043 200234A $96,550.60 $93,616.20 (2,934.40) -3.04% 8/31/2017 L Wayne Harrall-Kent CRC

LOCAL PROJECTS FINALED 

THIS MONTH  (24 Total)
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Original 
Amount,

$25,582,969.12

Final 
Project 
Cost, 

-2.41% 

Original 
Amount, 

$24,944,692.65

Final 
Project 
Cost, 

-2.37%
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Percentage Over/Under Original Contract Amount

MDOT Construction Projects Finaled
November 2018

All MDOT Projects
MDOT Designed

Consultant Designed

Original
Amount,

$638,276.47

Final
Amount,
-4.12%
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MDOT
CONSTRUCTION PROJECTS FINALED IN DECEMBER 2018

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under

26,547,949.39 28,544,805.41 1,996,856.02 7.52% 3 13

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons.

Bay 12/6/2018 CM 25031 115831A $1,796,433.44 $1,816,921.43 20,487.99 1.14% 7/6/2016 10/22/2016 9/19/2018 696 M
Bay 12/6/2018 HSIP 25031 116193A $1,284,916.70 $1,320,131.23 35,214.53 2.74% 7/6/2016 10/22/2016 9/19/2018 696 M
Bay 12/11/2018 IM 25131 130068A $354,424.20 $344,949.54 (9,474.66) -2.67% 4/30/2018 7/27/2018 7/27/2018 0 M
Bay 12/14/2018 M 25132 202282A $236,791.00 $214,426.00 (22,365.00) -9.45% 7/30/2018 8/20/2018 8/29/2018 9 M
Bay 12/11/2018 NH 37013 200794A $81,951.48 $81,950.81 (0.67) 0.00% 8/9/2018 8/28/2018 0 M
Grand 12/26/2018 ST 8032 131776A $857,473.01 $879,624.12 22,151.11 2.58% 6/13/2018 7/19/2018 7/16/2018 -3 M
Grand 12/26/2018 NH 41131 129877A $1,109,000.00 $1,598,405.88 489,405.88 44.13% * 5/8/2017 8/21/2017 8/8/2018 354 M
Grand 12/4/2018 STG 54041 131054A $259,770.95 $244,248.40 (15,522.55) -5.98% 4/16/2018 6/28/2018 11/1/2018 125 C
Grand 12/11/2018 ST 84923 128671A $500,000.00 $500,000.00 0.00 0.00% 7/23/2018 9/7/2018 0 M
Metro 12/4/2018 IM 63102 122582A $4,844,436.49 $6,403,070.24 1,558,633.75 32.17% * 4/6/2016 9/30/2018 9/7/2018 -23 M
Metro 12/11/2018 M 82000 M71704 $282,637.14 $251,790.10 (30,847.04) -10.91% 4/24/2018 11/15/2017 5/21/2018 187 M
Metro 12/13/2018 NH 82024 200431A $932,206.63 $1,169,367.37 237,160.74 25.44% * 9/20/2017 12/15/2017 5/10/2018 146 C
Metro 12/18/2018 ST 82025 111464A $1,000,468.28 $1,008,815.62 8,347.34 0.83% 3/30/2017 11/15/2017 6/4/2018 200 M
Metro 12/18/2018 ST 82025 111465A $968,760.46 $966,241.04 (2,519.42) -0.26% 3/30/2017 11/15/2017 6/4/2018 200 M
Metro 12/18/2018 ST 82112 113475A $829,335.05 $828,161.28 (1,173.77) -0.14% 3/30/2017 11/15/2017 6/4/2018 200 M
Metro 12/11/2018 NH 82192 200109A $672,944.03 $633,547.94 (39,396.09) -5.85% 10/23/2017 11/15/2017 12/19/2017 34 M
Metro 12/4/2018 HSIP 84917 124453A $228,046.33 $196,798.62 (31,247.71) -13.70% 8/20/2018 10/10/2018 0 M
North 12/3/2018 ST 57023 131777A $243,207.68 $238,307.68 (4,900.00) -2.01% 7/17/2018 8/13/2018 0 M
Superior 12/18/2018 NH 7012 131826A $2,970,190.74 $2,700,441.65 (269,749.09) -9.08% 5/21/2018 8/8/2018 0 M
Superior 12/13/2018 ST 31041 131828A $2,504,745.93 $2,529,842.14 25,096.21 1.00% 5/7/2018 8/3/2018 8/6/2018 3 M
Superior 12/6/2018 ST 49026 115775A $2,845,000.00 $2,982,186.60 137,186.60 4.82% 7/5/2017 6/15/2018 6/11/2018 -4 M
Superior 12/13/2018 NH 52000 202213A $480,000.00 $480,000.00 0.00 0.00% 7/25/2018 9/10/2018 0 M
University 12/11/2018 ST 38011 132577A $598,060.82 $574,505.62 (23,555.20) -3.94% 6/26/2018 9/7/2018 9/7/2018 0 M
University 12/11/2018 M 38141 129992A $667,149.03 $581,072.10 (86,076.93) -12.90% 7/17/2018 9/14/2018 9/14/2018 0 M

Final
All MDOT Proj $28,544,805.41 7.52%

MDOT Des. $27,131,189.64 7.00%
Cons. Designed $1,413,615.77 18.59%

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$26,547,949.39 

221,638.19 1,775,217.83

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$1,191,977.58 $25,355,971.81

Total Over the Original Cost Total Over the Original Cost

Over/Under %

1,996,856.02 

MDOT/Cons. $1,191,977.58

All MDOT
MDOT/MDOT

Projects Finaled This Month               

(24 Total)

Original
$26,547,949.39
$25,355,971.81
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LOCAL
CONSTRUCTION PROJECTS FINALED IN DECEMBER 2018

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

17,657,171.79 17,807,399.94 150,228.15 0.85% 3 15

Date Prefix

Control 

Section

Job 

Number

Original 

Contract Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

PE Oversight

12/3/2018 NH 39000 121417A $1,210,281.94 $1,227,500.87 17,218.93 1.42% 6/19/2017 C Mickey Bittner - Wightman & Associates
12/3/2018 STU 39000 121416A $653,550.18 $556,703.12 (96,847.06) -14.82% 7/17/2017 C Mickey Bittner - Wightman & Associates
12/3/2018 STL 65555 119925A $972,320.00 $1,053,447.39 81,127.39 8.34% 6/5/2017 C Michael Schultz - Ogemaw CRC
12/3/2018 HPSL 82457 104681A $1,452,884.78 $1,950,662.59 497,777.81 34.26% * 9/9/2013 L Martin Wininger - Wayne CRC
12/4/2018 STL 8555 120355A $1,550,209.88 $1,719,033.15 168,823.27 10.89% * 9/8/2017 C Brad Lamberg - Barry CRC
12/6/2018 STU 39000 121412A $2,460,199.82 $2,375,061.99 (85,137.83) -3.46% 5/1/2017 C Dave Kuipers - OMM
12/6/2018 STU 58000 132784A $249,725.01 $242,767.99 (6,957.02) -2.79% 6/26/2017 L Michael Smith-Monroe CRC
12/6/2018 STL 58000 132691A $515,021.38 $502,508.76 (12,512.62) -2.43% 6/26/2017 L Michael Smith-Monroe CRC
12/6/2018 STU 58115 133083A $274,868.63 $267,264.65 (7,603.98) -2.77% 6/26/2017 L Michael Smith-Monroe CRC
12/6/2018 STL 58555 132723A $207,065.58 $203,699.35 (3,366.23) -1.63% 6/26/2017 L Michael Smith-Monroe CRC

12/11/2018 STL 9555 133307A $1,367,494.43 $1,286,248.30 (81,246.13) -5.94% 5/7/2018 C Corey Wale - Bay CRC
12/11/2018 STL 53141 130475A $32,653.74 $40,902.45 8,248.71 25.26% * 9/27/2017 L Wayne Schoonover - Mason County Road Commission
12/13/2018 EDCF 50000 200193A $1,925,000.00 $1,655,434.81 (269,565.19) -14.00% 9/5/2017 L Jim Armbruster-Macomb CRC
12/13/2018 STUL 78000 132355A $417,509.00 $424,086.08 6,577.08 1.58% 5/14/2018 L Garret Myland-St. Joseph CRC
12/14/2018 MCS 73007 122741A $32,118.39 $24,732.19 (7,386.20) -23.00% 7/11/2016 C Beth London-City of Saginaw
12/14/2018 MCS 73020 122743A $1,003,047.22 $960,152.74 (42,894.48) -4.28% 7/11/2016 C Beth London-City of Saginaw
12/14/2018 MCS 73404 126523A $384,369.00 $393,687.64 9,318.64 2.42% 7/11/2016 C Beth London-City of Saginaw
12/19/2018 STL 20141 133302A $119,880.30 $111,284.54 (8,595.76) -7.17% 10/18/2017 C Jason Fate-NW DesignXXX17
12/19/2018 STL 20141 133304A $104,492.76 $100,486.16 (4,006.60) -3.83% 9/28/2017 C Jason Fate-NW DesignXXX17
12/26/2018 HRRR 28609 131246A $585,392.10 $600,739.30 15,347.20 2.62% 9/26/2017 L Jim Johnson - Grand Traverse CRC
12/26/2018 HRRR 28609 131245A $458,218.80 $468,121.01 9,902.21 2.16% 9/26/2017 L Jim Johnson - Grand Traverse CRC
12/26/2018 STL 30141 129615A $377,383.01 $362,660.10 (14,722.91) -3.90% 8/22/2018 L John Sanders-Hillsdale CRC
12/26/2018 HSIP 70609 123789A $231,481.10 $225,334.56 (6,146.54) -2.66% 6/12/2017 L Brian White - City of Holland
12/26/2018 STL 77000 202208A $135,641.84 $141,029.66 5,387.82 3.97% 5/15/2018 L Adam Walsh-St. Clair CRC
12/26/2018 MCS 77147 126638A $936,362.90 $913,850.54 (22,512.36) -2.40% 8/28/2017 L Mike Clark - St Clair CRC

LOCAL PROJECTS FINALED 

THIS MONTH  (25 Total)
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Original 
Amount,

$26,547,949.39

Final 
Project 
Cost, 
7.52% 

Original 
Amount, 

$25,355,971.81

Final 
Project 
Cost, 
7.00%

$0.00

$5,000,000.00

$10,000,000.00

$15,000,000.00

$20,000,000.00

$25,000,000.00

$30,000,000.00

C
o

n
tr

a
c

t 
D

o
ll

a
r 

A
m

o
u

n
t

Percentage Over/Under Original Contract Amount

MDOT Construction Projects Finaled
December 2018

All MDOT Projects
MDOT Designed

Consultant Designed

Original
Amount,

$1,191,977.58

Final
Amount,
18.59%
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77 Proj. 
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